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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm#: | 7. Org.

Darryl M Washington 10/24/03 03-0721 — 0734 1042 SE

8. CCR Title: ESD 196 PSR for LP DAAC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/29/2003
. CCR

Darryl M. Washington /s/ 10/24/03 ]

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”

PSR fill in Block 27).

Byron V. Peters /s/ 10/24/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

910-TDA-003; 920-TDE-001; 920-TDE-004; 920-TDE-005

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:

23. Problem: (use additional Sheets if necessary)

LP DAAC reprocessing is expected to exceed the amount of archive capacity that is currently configured for Silo2. The ECS Project
has announced the implementation of STK T9940B Fibre Channel Tape Drives that offer better performance, bandwidth, and capacity.
A study was conducted (ESD 196) that enabled the LP DAAC to select from several options, a solution to increase the capacity of Silo
2 . By implementing ESD 196, LP DAAC will be choosing a solution that provides a Fibre Channel Fabric Switch configuration. ESD
196 PSR Release Notes is the delivery mechanism to implement the installation this new solution.

24. Proposed Solution: (use additional sheets if necessary)
Install the Fabric Switch configuration on the AMASS host for Silo 2 as instructed by ESD 196 PSR release Notes

25. Alternate Solution: (use additional sheets if necessary)

TDx: TD=Technical Document, x=Site Identifier, nnn=Document ID within a document series




26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Silo 2 archive capcity will exceed ECS requirements

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JEDF [JPvC [JVATC XIEDC []GSFC [JLaRC [INSIDC [JsMC [JAK [JJpPL
[JEOC []IDG TestCell []Other

29. Board Comments:

30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date):
Byron V. Peters /s/ 10/28/03

Disposition: |§99roved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03

ECS/EDF/SCDV

TDx: TD=Technical Document, x=Site Identifier, nnn=Document ID within a document series




